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ABSTRAK 

 

Skripsi karya ini menganalisis peran Manajer Proyek dalam pelaksanaan 

event badminton, dengan fokus pada penggunaan teori manajemen Acara menurut 

Goldblatt dan panduan dari Persatuan Bulu Tangkis Seluruh Indonesia (PBSI) Kota 

Depok. Event ini bertujuan untuk memahami bagaimana Manajer Proyek berperan 

dalam kesuksesan sebuah event badminton melalui perencanaan, pelaksanaan, dan 

evaluasi. Penulis menggunakan Teori manajemen Acara dalam penyelenggaraan 

event badminton di Kota Depok. Temuan utama menunjukkan bahwa peran 

Manajer Proyek sangat penting dalam mengoordinasikan berbagai aspek acara, 

mulai dari pengadaan tempat, rekrutmen relawan, hingga manajemen anggaran. 

Hasil event ini diharapkan dapat memberikan kontribusi dalam memperkaya 

pemahaman tentang manajemen acara, khususnya dalam konteks olahraga 

badminton di Indonesia. 

Kata kunci: Manajer Proyek, Event Badminton, Manajemen Acara, Goldblatt, 

PBSI Kota Depok. 
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ABSTRACT 

 

This thesis examines the role of project managers in the execution of 

badminton events, focusing on the application of event management theory 

according to Goldblatt and guidelines from the Badminton Association of Indonesia 

(PBSI) in Depok City. The study aims to understand how project managers 

influence the success of a badminton event through planning, implementation, and 

evaluation. project managers used event management theory involved in organizing 

badminton events in Depok City. The main findings indicate that the role of project 

managers is crucial in coordinating various aspects of the event, from venue 

procurement to volunteer recruitment and budget management. This research is 

expected to contribute to enriching understanding of event management, 

particularly in the context of badminton sports in Indonesia. 

Keywords: Project Manager, Badminton Event, Event Management, Goldblatt, 

PBSI Depok City. 

 

 

 

 

 

 

 

 

 


